City of Fresno BMP

Task Fehr & Peers Quad Knopf EPS DesignLab 252 Mark Thomas
Sr. Sr.
Principal Assoc. Assoc. Eng. Tech Tech/ Hours Cost Staff Hours Cost Staff Hours Cost Staff Hours Cost Staff Hours Cost Hours Cost
Admin Subtotal Subtotal Subtotal  Subtotal Subtotal Subtotal Subtotal  Subtotal Subtotal Subtotal Total Total
Task 1 - Project Initiation & Mgmt
Task 1.1 - Kick Off Meeting 6 6 12 24 $4,110.00 8 8  $1,200.00 0 0 $0.00 4 4 $520.00 6 6 $900.00 42 $6,730.00
Task 1.2 - Form TAC 4 8 12 $1,820.00 4 4 $600.00 0 0 $0.00 2 2 $260.00 4 $600.00 22 $3,280.00
Task 1.3 - Form Bike Advisory Group 4 8 12 $1,820.00 4 4 $600.00 0 0 $0.00 2 2 $260.00 4 4 $600.00 22 $3,280.00
Task 1.4 - Coordination 4 40 40 12 96 $15,320.00 20 20  $3,000.00 0 0 $0.00 20 20 $2,600.00 20 20 $3,000.00 156 $23,920.00
Subtotal 10 54 0 68 0 12 144 $23,070.00 36 36  $5,400.00 0 0 $0.00 28 28  $3,640.00 34 34 $5,100.00 242 $37,210.00
Task 2 - Public Outreach
Task 2.1 - Public Workshops 6 16 20 8 40 90 $12,200.00 40 40  $6,000.00 0 0 $0.00 40 40  $5,200.00 8 8 $1,200.00 178 $24,600.00
Task 2.2 - Comm Feedback 4 8 20 32 $5,060.00 40 40  $6,000.00 0 0 $0.00 40 40  $5,200.00 4 $600.00 116 $16,860.00
Task 2.3 - Web Page 4 8 12 $1,820.00 12 12 $1,800.00 0 0 $0.00 20 20  $2,600.00 0 0 $0.00 44 $6,220.00
Subtotal 10 28 0 48 8 40 134 $19,080.00 120 120  $13,800.00 0 0 $0.00 100 100 $13,000.00 12 12 $1,800.00 366 $47,680.00
Task 3 - Develop Policies, Goals, & Objectives
Task 3.1 - Review Existing Plans 2 4 30 36 $5,030.00 4 4 $600.00 0 0 $0.00 4 4 $520.00 0 0 $0.00 44 $6,150.00
Task 3.2 - New Policies 2 4 20 26 $3,780.00 6 6 $900.00 0 0 $0.00 6 6 $780.00 0 0 $0.00 38 $5,460.00
Subtotal 4 8 0 50 0 0 62 $8,210.00 10 10  $1,500.00 0 0 $0.00 10 10  $1,300.00 0 0 $0.00 82 $11,010.00
Task 4 - Inventory Facilities
Task 4.1 - Review Info on Existing Routes 4 20 30 80 140 180 454 $56,470.00 80 80 $12,000.00 0 0 $0.00 56 56  $7,280.00 0 0 $0.00 590 $75,750.00
Task 4.2 - Create Index to Evaluate New Routes 6 8 32 64 32 142 $18,540.00 12 12 $1,800.00 0 0 $0.00 8 8  $1,040.00 0 0 $0.00 162 $21,380.00
Subtotal 10 28 30 112 204 212 596 $71,480.00 92 92 $13,800.00 0 0 $0.00 64 64  $8,320.00 0 0 $0.00 752 $93,600.00
Task 5 - Needs & Demand Analysis
Task 5.1 - Bicycle Useage Estimates 4 12 80 96 $13,380.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 96 $13,380.00
Task 5.2 - Safety Needs 2 8 20 30 $4,600.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 30 $4,600.00
Task 5.3 - Collision Analysis 4 6 30 32 64 136 $17,960.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 136 $17,960.00
Subtotal 10 26 30 100 32 64 262 $34,150.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 262 $34,150.00
Task 6 - Recommended Bicycle Network
Task 6.1 - Recommended Bikeway System 4 20 24 80 10 80 218 $28,520.00 24 24  $3,600.00 0 0 $0.00 24 24 $3,120.00 0 0 $0.00 266 $35,240.00
Task 6.2 - Downtown Fresno 4 12 12 48 10 10 96 $13,780.00 12 12 $1,800.00 0 0 $0.00 50 50  $6,500.00 0 0 $0.00 158 $22,080.00
Task 6.3 - New Class 1 Corridors 2 4 12 8 26 $3,580.00 8 8  $1,200.00 0 0 $0.00 12 12 $1,560.00 20 20 $3,000.00 66 $9,340.00
Task 6.4 - New Crossings Concept Plans 4 8 12 $1,820.00 0 0 $0.00 0 0 $0.00 12 12 $1,560.00 20 20 $3,000.00 44 $6,380.00
Task 6.5 - Recommended Support Facilities 2 6 24 32 $4,690.00 0 0 $0.00 0 0 $0.00 12 12 $1,560.00 0 0 $0.00 44 $6,250.00
Task 6.6 - Grant Ready Fact Sheets 4 4 12 24 24 68 $9,240.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 20 20 $3,000.00 88 $12,240.00
Task 6.7 - Wayfinding Signs 2 4 12 18 $2,780.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 40 40 $6,000.00 58 $8,780.00
Subtotal 18 54 48 208 20 122 470 $64,410.00 44 44  $6,600.00 0 0 $0.00 110 110 $14,300.00 100 100 $15,000.00 724 $100,310.00
Task 7 - Implementation Strategy
Task 7.1 - Ranking & Phasing 2 12 32 32 78 $11,080.00 12 12 $1,800.00 0 0 $0.00 0 0 $0.00 0 $0.00 90 $12,880.00
Task 7.2 - Monitoring, Maintenance, & Security 1 8 9 $1,870.00 24 24 $3,600.00 0 0 $0.00 0 0 $0.00 0 $0.00 33 $5,470.00
Task 7.3 - Captial Cost Estimates 2 12 20 32 12 78 $10,780.00 40 40  $6,000.00 0 0 $0.00 0 0 $0.00 60 60 $9,000.00 178 $25,780.00
Task 7.4 - On-going Maintenance Costs 1 4 8 4 17 $2,450.00 40 40  $6,000.00 0 0 $0.00 0 0 $0.00 8 8 $1,200.00 65 $9,650.00
Task 7.5 - Develop Improvement Funding Plan 2 4 8 14 $2,280.00 8 8  $1,200.00 268 268 $45,560.00 0 0 $0.00 8 8 $1,200.00 298 $50,240.00
Subtotal 8 40 0 68 64 16 196 $26,940.00 124 124  $18,600.00 268 268 $45,560.00 0 0 $0.00 76 76  $11,400.00 664 $102,500.00
Task 8 - Education & Public Awareness
Task 8.1 - Handbook 16 40 56 $7,800.00 0 $0.00 0 $0.00 0 0 $0.00 0 $0.00 56 $7,800.00
Subtotal 16 40 56 $7,800.00 0 $0.00 0 $0.00 0 0 $0.00 0 $0.00 56 $7,800.00
Task 9 - Environmantal Evaluation 60 60  $9,000.00 60 $9,000.00
Subtotal 60 60  $9,000.00 60 $9,000.00
Task 10 - Bicycle Master Plan Report
Task 10.1 - Reports & Maps 8 18 8 30 60 40 164 $22,480.00 12 12 $1,800.00 0 0 $0.00 0 0 $0.00 0 $0.00 176 $24,280.00
Task 10.2 - BTA Elements 4 8 8 24 20 64 $8,960.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 0 $0.00 64 $8,960.00
Subtotal 12 26 16 54 60 60 228 $29,980.00 12 12 $1,800.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 240 $31,780.00
Total 82 264 140 748 388 526 2,148  $285,120.00 498 498 $70,500.00 268 268 $45,560.00 312 312 $40,560.00 222 222  $33,300.00 3,448 $475,040.00




